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 Harmonic Monday Meeting Minutes 

 
Date: April 24, 2006 
Time:  10:30 A.M. 
Place:  ICB Trailer 157 Conference Room 
 
Attendees (P=Present): 

C. Antoine  H. Carter P E. Harms P A. Rowe P 

T. Arkan P C. Cooper P T. Khabiboulline P N. Solyak  

P. Bauer P H. Edwards P D. Mitchell P   

L. Bellantoni P M. Foley P D. Olis P   

C. Boffo  C. Ginsburg P P. Pfund P   

 
Minutes recorded by Dan. 
Minutes are posted at: http://tdserver1.fnal.gov/dolis/39GHz_minutes.html 
 
Minutes of the meeting 
Chemistry/Processing 

• Allan reports cavity-2 had second 40micron inside etch.  Etch rate was approximately 
1micron/minute. Next steps: another 40micron inside etch (opposite flow direction), field flatness 
measurement, light inside etch, final rinse. 1

st
 performance test expected end of next week.   

• Timer showed bead pull measurement results on cavity-2 after etch above. Iris to equator etch 
ratio is 2:12 (78microns removed from irises, 37microns from equators). No change in cavity 
length or tuning occurred since first etch so handling during processing is good. 

Helium Vessels 

• General discussion about helium vessel bellows assembly accommodating mechanical tolerances, 
offsets in cavity.  Fit up with cavity-2 will reveal any issue here. 

• Don will look into buying some spare bellows. 

• (2) vessels in house.  (6) more in TD procurement. 
HOM Body 

• Mike sent end tubes with HOM bodies to DESY along with test body for their review. 
HOM Couplers 

• Elvin reports that that we should expect (2) HOM couplers this week from Ceramtec for FNAL 
evaluation: QC, leak check, cold cycle, leak check, RF measurement. 

Input Coupler 

• Dan reports T. Beale in TD inspection is reviewing coupler drawings and QA/QC procedure. 
Blade Tuner 

• Don will sign off on drawings this week. He’ll send a PDF drawing set to Carlo Pagini this week 
for his review. 

Stepping Motors 

• Elvin will make a list for procurement items.  He says consensus it to buy Phytron motor. 
Other business 

• Don reports cryostat design near completion.  Helen requesting a status and technical design 
review on Friday.  Harry will setup a meeting place, aiming for 10am. 

• Don reports cold mass supports, invar rod, and helium supply pipes in TD procurement. 

• Don will schedule a meeting to review cryomodule assembly procedure, tooling, and sequence.  
He’s aiming for Friday afternoon. 

• Don reports Youri Orlov has joined ILC engineering team and Chuch Grimm, designer, will start 
next Monday. 

• Elvin reports that Claire Antoine will give a seminar 9am Tuesday, Hermitage on proper 
handling of Niobium. 


